1. Planning

e Conduct transportation studies

» Assess current and future conditions

* Collect data on safety and traffic

* Determine if improvements are feasible

2. Programming

e Include in the Long Range
Transportation Plan (LRTP)

» Apply to MPO funding programs

e Prioritize and fund phases in the
Transportation Improvement
Program (TIP)

3. Environmental Phase: 1-2 Years

e Determine social, economic and
environmental impacts

* Conduct Field studies

4. Design Phase: 1-2 Years

* Prepare construction plan drawings

» Specify costs needed for construction
« I[dentify Right-of-Way (ROW) needs

Once the ROW Phase

e begins, public input e
is closed

5. Right-of-Way Phase (ROW):

1-3 Years

e Purchase property or land
use agreements needed to
construct the project
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6. Construction Phase: 1-2 Years
* Break ground on project

e Expect temporary traffic impacts

Destination Reached: Project Complete



