1. Planning

* Conduct transportation studies

» Assess current and future conditions

* Complete inspections

* Collect data on safety and traffic

* Determine if improvements are feasible

2. Programming

* Include in the Long Range
Transportation Plan

e Apply to MPO funding programs
7 * Prioritize and fund phases in the
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3. Environmental Phase: 1-2 Years
e Determine social, economic and environmental impacts
e Conduct field studies

4. Design Phase: 1-2 Years

» Prepare construction plan drawings

» Specify costs needed for construction
e Identify Right-of-Way (ROW) needs

Once the ROW Phase

e begins, public input e
is closed

5. ROW Phase: 1-3 Years

e Purchase property or land
use agreements needed to

‘ construct the project
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6. Construction Phase: 1-2 Years
* Break ground on project
e Expect temporary traffic impacts
* Complete inspections

Destination Reached: Project Complete



